
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Maine

uu   FORMERLY USED DEFENSE SITES - DOW MIL AF / ME19799F199100

Progress Planned for FY99-FY00

WORK ON RI/FS FOR HELICOPTER PAD SITE

Progress in FY98

Investigation

Interim Actions

$1,046 $24 $0 $0Sites with Response Complete 4

FY99-2005** $2,147

0

0

Design

RA-C

RA-O (LTO)

LTM

6 00

1(1) 0(0)

2

3 0

0

2

$0 $0 $0 $0

$680 $0 $02

2

$0

$930 $0 $0 $0

$0 $0 $0 $0

Total $2,656 $24 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $2,061

uu   FORMERLY USED DEFENSE SITES - FORT LEVETT / ME19799F202000

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$17 $0 $0 $0Sites with Response Complete 2

FY99-2019** $3,167

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

0 0

0

1

$0 $0 $0 $0

$56 $0 $01

0

$0

$79 $0 $0 $0

$0 $0 $0 $0

Total $152 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - PRESQUE ISLE AFB / ME19799F200000

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 2

FY99-2027** $1,180

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

2 0

0

1

$0 $0 $0 $0

$80 $0 $01

0

$0

$75 $0 $0 $0

$0 $0 $0 $0

Total $168 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Maryland

uu   ARMY - ABERDEEN PROVING GROUND / MD321382135500

Refer to page A-1.

Progress Planned for FY99-FY00

Refer to page A-1.

Progress in FY98

Investigation

Interim Actions

$174,117 $10,443 $7,733 $1,721Sites with Response Complete 20

FY99-2046** $707,981

2

0

Design

RA-C

RA-O (LTO)

LTM

42 0212

82(112) 3(3)

21

7 18

2

95

$51,380 $3,071 $4,108 $4,913

$3,852 $1,156 $81793

6

$0

$124,851 $9,735 $12,116 $15,037

$77 $3 $262 $1,772

Total $359,245 $27,030 $27,356 $27,401

FY01 $27,801

-Relative Risk 
Category

High

Sites in 
Progress

140

Medium 50

Low 42

Not Evaluated 0

2Not Required

254Total Number of Sites

RAB NPL

0 2 61 $4,968 $2,622 $2,320 $3,958 FY04 $29,353

FY03 $27,745

FY02 $27,245

FY05 $29,253

B-1-85*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Maryland

uu   ARMY - ADELPHI LABORATORY CENTER / MD321382276200

Continue LTM program at HDL-40 and -41, and consider 
additional actions in the outyears after Navy RI/FS/ROD is 
completed.  Prepare DD for NFA at site HDL-42.

Progress Planned for FY99-FY00

RI/FS at sites HDL-40, 41, & 42  completed.  Long-term 
monitoring commenced at sites HDL-40 & 41 in June 1998.

Progress in FY98

Investigation

Interim Actions

$700 $66 $0 $0Sites with Response Complete 39

FY99-1999** $1,709

0

0

Design

RA-C

RA-O (LTO)

LTM

41 00

0(0) 1(1)

0

0 0

2

0

$1 $1 $0 $0

$0 $0 $00

0

$0

$50 $0 $0 $0

$65 $65 $100 $100

Total $816 $132 $100 $100

FY01 $101

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 0

0Not Required

41Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $107

FY03 $105

FY02 $103

FY05 $109

uu   ARMY - FORT DETRICK / MD321162026700

Continue defining TCE/PCE plumes.  Finalize RI/FS. 
Complete water connections to residents. Begin RA for 
chemical burial site and containment/treatment action for 
contaminated groundwater.  Prepare proposed plans and 
decision documents.

Progress Planned for FY99-FY00

Continued to define TCE and PCE plumes in groundwater.  
Located chemical burial site.  Continued preparation of 
RI/FS.  Connected 5 residents to municipal water supply.

Progress in FY98

Investigation

Interim Actions

$7,287 $959 $344 $30Sites with Response Complete 22 TECH

FY99-2012** $38,132

0

0

Design

RA-C

RA-O (LTO)

LTM

22 016

0(0) 0(0)

0

0 0

0

2

$5 $0 $0 $0

$0 $0 $02

0

$473

$71 $60 $0 $2,588

$0 $0 $0 $0

Total $7,363 $1,019 $344 $3,091

FY01 $3,348

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 9

Low 4

Not Evaluated 0

0Not Required

38Total Number of Sites

RAB

0 0 2 $0 $0 $0 $0 FY04 $606

FY03 $591

FY02 $5,077

FY05 $563

uu   ARMY - FORT GEORGE G. MEADE / MD321022056700

Refer to page A-72.

Progress Planned for FY99-FY00

Refer to page A-72.

Progress in FY98

Investigation

Interim Actions

$21,918 $866 $1,003 $0Sites with Response Complete 19

FY99-2004** $8,006

3

0

Design

RA-C

RA-O (LTO)

LTM

23 08

4(4) 0(0)

5

6 2

3

7

$0 $0 $0 $0

$2,133 $306 $3003

3

$0

$35,694 $11,943 $2,765 $410

$111 $1 $340 $140

Total $59,856 $13,116 $4,408 $665

FY01 $177

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 2

Low 4

Not Evaluated 0

1Not Required

31Total Number of Sites

RAB BRAC 1988 NPL

0 1 1 $0 $0 $0 $115 FY04 $147

FY03 $176

FY02 $179

FY05 $95

uu   ARMY - USARC CUMBERLAND / MD3210415G2400

Sampling and analysis to determine nature and extent of 
contamination.  Funding for next phase, if required, is not 
projected in next two fiscal years.                                             
                                                     

Progress Planned for FY99-FY00

Project in FY1998 for sampling and analysis.                          
                                                                                                     
                                                                             

Progress in FY98

Investigation

Interim Actions

$24 $24 $0 $0Sites with Response Complete 7 FUND

FY99-2023** $1,010

0

0

Design

RA-C

RA-O (LTO)

LTM

7 01

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $50

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $24 $24 $0 $50

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-86*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Maryland

uu   ARMY - USARC CURTIS BAY (AMSA 83) / MD3210415GM100

Project should be completed within next two years.               
                                                                                                     
                                                                                  

Progress Planned for FY99-FY00

Project awarded in FY1998 for soil removal and 
confirmatory sampling.                                                              
                                                                                                     
                

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 7

FY99-1999** $1,030

0

0

Design

RA-C

RA-O (LTO)

LTM

7 01

0(0) 0(0)

0

0 0

0

1

$24 $24 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $24 $24 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   NAVY - ANNAPOLIS MD NAVACAD / MD317002260200

Phase 2 RFI field work is scheduled to begin in December 
1998.   A remedial design will be developed to address 
hazards identified during the Preliminary and Phase 2 RFIs.  
Corrective Measures Implementation (CMI) will follow.

Progress Planned for FY99-FY00

The Preliminary RFI was initiated in 6/96, sampling was 
performed in 7/96.  The Final Preliminary RFI Report was 
submitted in June 1998.  The Phase 2 RFI work plan was 
submitted to MDE and EPA for comment in 9/98.

Progress in FY98

Investigation

Interim Actions

$1,060 $226 $50 $0Sites with Response Complete 6

FY99-2001** $1,006

0

0

Design

RA-C

RA-O (LTO)

LTM

6 11

1(2) 0(0)

0

1 0

0

1

$0 $0 $0 $591

$0 $0 $01

0

$38

$196 $0 $0 $327

$0 $0 $0 $0

Total $1,256 $226 $50 $956

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   NAVY - ANNAPOLIS MD SURFWARCENDT / MD317002752000

Complete EBS Phase 2 Final Report 1/99.  Complete NIKE 
site RI/FS in 1/00, RD in 2000, RA in 2001.  Complete site 2 
and 3 RI/FS in January 2000, RD in 2000, RA in 2001.  
Complete AOC SI in 8/99, IRA planned for 2000.

Progress Planned for FY99-FY00

EBS Phase 1 completed 1996.  Field work for EBS Phase 2 
completed in July 1998.  NIKE site RI/FS began in May 
1998.  Work plan development for site 2 and 3 RI and AOC 
1, 2,3, 4 SI begun in 8/98.

Progress in FY98

Investigation

Interim Actions

$43 $43 $0 $0Sites with Response Complete 0

FY99-2001** $2,715

0

0

Design

RA-C

RA-O (LTO)

LTM

0 03

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$301

$0 $0 $0 $1,344

$0 $0 $0 $0

Total $43 $43 $0 $1,645

FY01 $1,070

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 3

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

BRAC 1995

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   NAVY - BETHESDA MD NATNAVMEDCOM / MD317002468700

Removal Action for site 7 will begin 12/98.  Awaiting EPA 
issuance of RCRA corrective action permit.  No indication 
of when it will be issued.

Progress Planned for FY99-FY00

Field Investigation was conducted for site 7. Investigation 
report indicates high levels of mercury soil contamination. 
EE/CA for site 7 Removal Action completed and out for 
public comment.

Progress in FY98

Investigation

Interim Actions

$696 $0 $0 $0Sites with Response Complete 6

FY99-2006** $5,637

0

0

Design

RA-C

RA-O (LTO)

LTM

6 02

0(0) 1(1)

0

0 0

0

1

$352 $315 $0 $0

$0 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,048 $315 $0 $0

FY01 $668

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $4,197

B-1-87*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)
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 Maryland

uu   NAVY - BETHESDA MD NSWCCARDEROCK / MD317002468600

An EE/CA is being completed at site 5, it is to be finalized 
mid-March.  A removal action at site 5 will occur in late 
spring if contamination is found during the EE/CA 
investigation.  Further investigations are pending due to 
funding issues.

Progress Planned for FY99-FY00

Removal action for site 3 completed.  No other removal 
actions completed to date.

Progress in FY98

Investigation

Interim Actions

$912 $46 $0 $0Sites with Response Complete 3

FY99-2011** $8,235

0

0

Design

RA-C

RA-O (LTO)

LTM

3 06

1(4) 1(1)

0

0 0

0

6

$3,580 $0 $0 $0

$28 $0 $06

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $4,520 $46 $0 $0

FY01 $1,391

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 1

Not Evaluated 0

0Not Required

9Total Number of Sites

0 0 3 $0 $0 $0 $0 FY04 $2,928

FY03 $568

FY02 $19

FY05 $170

uu   NAVY - INDIAN HEAD NAVAL SURFACE WARFARE CENTER / MD317002410900

Refer to page A-99.

Progress Planned for FY99-FY00

Refer to page A-99.

Progress in FY98

Investigation

Interim Actions

$4,611 $548 $1,572 $3,126Sites with Response Complete 11

FY99-2013** $56,845

0

0

Design

RA-C

RA-O (LTO)

LTM

11 2232

4(7) 1(1)

0

0 0

0

54

$2,781 $316 $20 $0

$1,036 $0 $054

47

$1,188

$200 $0 $0 $1,526

$0 $0 $0 $0

Total $8,628 $864 $1,592 $5,840

FY01 $9,522

-Relative Risk 
Category

High

Sites in 
Progress

18

Medium 17

Low 18

Not Evaluated 1

0Not Required

65Total Number of Sites

NPL

0 0 7 $0 $0 $0 $0 FY04 $320

FY03 $7,360

FY02 $4,888

FY05 $4,634

uu   NAVY - PATUXENT RIVER NAVAL AIR STATION / MD317002453600

Refer to page A-156.

Progress Planned for FY99-FY00

Refer to page A-156.

Progress in FY98

Investigation

Interim Actions

$4,367 $242 $111 $2,674Sites with Response Complete 8

FY99-2018** $97,684

3

0

Design

RA-C

RA-O (LTO)

LTM

25 1616

16(17) 1(1)

2

2 4

4

44

$5,045 $309 $0 $0

$1,630 $242 $042

21

$1,158

$6,954 $1,636 $5,995 $600

$0 $0 $102 $92

Total $18,547 $2,726 $6,558 $4,888

FY01 $5,158

-Relative Risk 
Category

High

Sites in 
Progress

24

Medium 22

Low 2

Not Evaluated 0

1Not Required

57Total Number of Sites

NPL

0 1 13 $551 $297 $350 $364 FY04 $8,608

FY03 $7,712

FY02 $2,291

FY05 $1,203

uu   NAVY - SOLOMONS MD NRC ENV / MD317002753100

No actions planned.

Progress Planned for FY99-FY00

No actions taken.

Progress in FY98

Investigation

Interim Actions

$325 $0 $0 $0Sites with Response Complete 1

FY99-2021** $4,241

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $500 $0

$0 $0 $0 $0

Total $325 $0 $500 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $548

FY02 $0

FY05 $0

B-1-88*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Maryland

uu   NAVY - WHITE OAK NAVAL SURFACE WARFARE CENTER / MD317002344400

Refer to page A-209.

Progress Planned for FY99-FY00

Refer to page A-209.

Progress in FY98

Investigation

Interim Actions

$8,054 $4,704 $2,495 $228Sites with Response Complete 1

FY99-2011** $20,491

2

0

Design

RA-C

RA-O (LTO)

LTM

3 430

2(2) 5(5)

3

1 1

0

30

$842 $296 $3,719 $0

$798 $573 $2425

17

$641

$4,739 $1,639 $1,152 $1,066

$0 $0 $0 $14

Total $14,433 $7,212 $7,390 $1,949

FY01 $7,037

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 11

Low 15

Not Evaluated 0

0Not Required

37Total Number of Sites

BRAC 1995

0 0 6 $0 $0 $0 $0 FY04 $649

FY03 $586

FY02 $533

FY05 $638

uu   AIR FORCE - ANDREWS AIR FORCE BASE / MD357182400000

Refer to page A-12.

Progress Planned for FY99-FY00

Refer to page A-12.

Progress in FY98

Investigation

Interim Actions

$6,526 $10 $10 $0Sites with Response Complete 3

FY99-2007** $6,468

0

1

Design

RA-C

RA-O (LTO)

LTM

15 07

6(6) 2(2)

1

7 0

5

3

$5,039 $0 $0 $0

$9,162 $0 $02

4

$0

$10,870 $0 $530 $591

$0 $0 $110 $0

Total $32,903 $390 $1,157 $1,034

FY01 $442

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 4

Low 7

Not Evaluated 0

5Not Required

22Total Number of Sites

Proposed NPL

0 0 3 $1,306 $380 $507 $443 FY04 $127

FY03 $1,135

FY02 $1,077

FY05 $127

uu   AIR FORCE - MARTIN STATE AIRPORT / MD357282590100

Begin a Site Investigation at one area of concern. Complete a
Remedial Investigation, Feasibility Study and Decision 
Document for Further Action at nine sites. Closure of 
abandoned wells at sites 1 and 11 may be delayed due to 
funding shortfalls.

Progress Planned for FY99-FY00

RI/FS and cleanup design criteria awarded on 9 sites. 
Completed an engineering evaluation and cost analysis and 
closed out sites 1 and 11.   One new area of concern was 
added to the installation's cleanup program.

Progress in FY98

Investigation

Interim Actions

$2,797 $1,395 $0 $0Sites with Response Complete 4

FY99-2013** $2,398

10

0

Design

RA-C

RA-O (LTO)

LTM

6 09

0(0) 0(0)

0

0 0

0

6

$0 $0 $0 $48

$0 $0 $0

FUND

1

9

$89

$382 $0 $0 $0

$0 $0 $0 $0

Total $3,179 $1,395 $0 $137

FY01 $61

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 3

Low 5

Not Evaluated 1

0Not Required

15Total Number of Sites

0 0 5 $0 $0 $0 $0 FY04 $129

FY03 $129

FY02 $614

FY05 $98

uu   FORMERLY USED DEFENSE SITES - FORT HOWARD / MD39799F140600

BEGIN PRP IN FY99 IF FUNDING AVAILABLE.

Progress Planned for FY99-FY00

INPR ADDENDUM COMPLETED AND APPROVED IN 
FY98.

Progress in FY98

Investigation

Interim Actions

$192 $28 $0 $0Sites with Response Complete 0

FY99-2015** $2,915

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$4 $4 $130 $0

$0 $0 $0 $0

Total $196 $32 $130 $0

FY01 $50

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $54

B-1-89*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Maryland

uu   FORMERLY USED DEFENSE SITES - FORT WASHINGTON / MD39799F141300

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 1

FY99-2025** $7,332

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Massachusetts

uu   ARMY - ARL - WATERTOWN / MA121382093900

Refer to page A-14.

Progress Planned for FY99-FY00

Refer to page A-14.

Progress in FY98

Investigation

Interim Actions

$10,657 $250 $240 $200Sites with Response Complete 16 REG 

FY99-2008** $2,810

1

0

Design

RA-C

RA-O (LTO)

LTM

16 03

6(6) 0(0)

16

16 0

0

3

$12 $12 $0 $0

$5 $0 $220

REG 

TECH

REG 

2

0

$250

$85,300 $5,089 $1,005 $440

$0 $0 $0 $0

Total $95,974 $5,351 $1,465 $901

FY01 $99

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 1

Not Evaluated 0

0Not Required

19Total Number of Sites

RAB BRAC 1988 NPL

0 0 2 $0 $0 $0 $11 FY04 $11

FY03 $11

FY02 $228

FY05 $31

uu   ARMY - FORT DEVENS / MA121402027000

Refer to page A-68.

Progress Planned for FY99-FY00

Refer to page A-68.

Progress in FY98

Investigation

Interim Actions

$35,910 $0 $0 $0Sites with Response Complete 59

FY99-2002** $21,903

1

0

Design

RA-C

RA-O (LTO)

LTM

75 02

11(13) 0(0)

17

28 3

9

14

$810 $100 $0 $0

$1,396 $276 $998

9

$0

$35,433 $737 $9,800 $8,883

$3,994 $250 $620 $241

Total $77,543 $1,363 $10,519 $9,124

FY01 $241

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 6

Low 3

Not Evaluated 0

0Not Required

77Total Number of Sites

RAB BRAC 1991 NPL

2 2 0 $0 $0 $0 $0 FY04 $210

FY03 $760

FY02 $242

FY05 $210

uu   ARMY - SUDBURY TRAINING ANNEX / MA121402300900

Refer to page A-190.

Progress Planned for FY99-FY00

Refer to page A-190.

Progress in FY98

Investigation

Interim Actions

$8,248 $0 $0 $0Sites with Response Complete 52

FY99-1999** $2,250

0

0

Design

RA-C

RA-O (LTO)

LTM

52 020

19(20) 0(0)

4

6 0

0

0

$462 $0 $0 $0

$601 $0 $00

0

$0

$2,136 $0 $0 $0

$1,102 $70 $75 $75

Total $12,577 $90 $80 $80

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 14

Low 5

Not Evaluated 0

0Not Required

72Total Number of Sites

BRAC 1995 NPL

0 0 0 $28 $20 $5 $5 FY04 $75

FY03 $185

FY02 $75

FY05 $30

B-1-90*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


